COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/20/2006

ESTIMATE SUMMARY 19:44:41
CONTID: C15434A ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15434A-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 21.0 DAYS TIME ALLOW: 35 WORK DAYS
SH13-N. of Meeker Chip Seal PERCENT TIME: 60.00 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA 0131-048
SH 13--N. of Meeker Chip Seal
NAME OF ROAD: 13
PROJECT COUNTIES: RIO BLANCO MOFFAT
CONTRACTOR:
INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 08/15/2006 DATE TIME STARTED 06/12/2006
585 WEST BEACH ST. DATE LET 12/22/2005 DATE WORK BEGAN 06/12/2006
DATE AWARDED 12/28/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2006 DATE ACCEPTED
WATSONVILLE CA 95076 831/724-1011 DATE NOTICE TO PROCEED 06/12/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,299,544.25 PARTICIPATING $ 1,063,485.38 S 949,512.53
AWARD PROJECT AMT: $ 1,236,500.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 81.84% TOTAL EARNINGS 1,063,485.38 949,512.53
FUNDS AVAILABLE: $ 236,058.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,063,485.38 949,512.53
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,469.49 -13,129.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,049,015.89 936,382.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,049,015.89 936,382.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 936,382.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15434A-BID ESTIMATE RUN 08/20/2006
PROJECT: STA 0131-048 ESTIMATE NO: 0002 19:44:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 267.000 267.000
sY 0.000 0.00
25.00000 267.000 6,675.00
0010 202-01300  *REMOVAL OF END ANCHORAGE 14.000 14.000
EACH 0.000 0.00
900.00000 14.000 12,600.00
0015 210-00010  *RESET MAILBOX STRUCTURE 10.000 10.000
EACH 0.000 0.00
300.00000 10.000 3,000.00
0020 210-04030  *MODIFY GUARDRAIL 475.000 475.000
LF 0.000 0.00
33.00000 475.000 15,675.00
0025 210-04200  *ADJUST GUARDRAIL 100.000 100.000
LF 0.000 0.00
22.00000 100.000 2,200.00
0030 304-09055  AGGREGATE BASE COURSE (BLOTTER MATERIAL) 65.850 0.000
TON 65.850 1,646.25
25.00000 65.850 1,646.25
0035 409-01015 COVER COAT MATERIAL (TYPE I) 710,981.000 0.000
sy 710,981.000 497,686.70
0.70000 710,981.000 497,686.70
0040 411-10258  EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 1,044.400 0.000
TON 1,044.400 150,393.60
144.00000 1,044.400 150,393.60
0045 411-10259  EMULSIFIED ASPHALT (MEDIUM-SETTING) (POLYMERIZED) 224.200 0.000
TON 224.200 64,569.60
288.00000 224.200 64,569.60
0050 606-02005  *END ANCHORAGE (FLARED) 8.000 8.000
EACH 0.000 0.00
1,750.00000 8.000 14,000.00
0051 606-02003  END ANCHORAGE (NONFLARED) NONFLARED SECTIONS TO 6.000 6.000

REPLACE FLARED SECTIONS
EACH 0.000 0.00

3,200.00000 6.000 19,200.00
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PCN: 15434A-BID ESTIMATE RUN 08/20/2006
PROJECT: STA 0131-048 ESTIMATE NO: 0002 19:44:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 626-00000 *MOBILIZATION 1.000 0.099
LS 0.298 74,202.00
249,000.00000 0.397 98,853.00
0060 627-00005 *EPOXY PAVEMENT MARKING 1,863.500 0.000
GAL 1,863.500 130,445.00
70.00000 1,863.500 130,445.00
0065 630-00000 *FLAGGING 1,500.000 161.000
HOUR 169.500 1,356.00
8.00000 330.500 2,644.00
0070 630-00001 *PILOT CAR OPERATION 150.000 0.000
HOUR 38.500 1,925.00
50.00000 38.500 1,925.00
0075 630-00007 *TRAFFIC CONTROL INSPECTION 42.000 9.000
DAY 33.000 1,155.00
35.00000 42.000 1,470.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 10.000
DAY 12.000 3,600.00
300.00000 22.000 6,600.00
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 0.000
EACH 13.500 1,188.00
88.00000 13.500 1,188.00
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 10.000
EACH 89.000 8,722.00
98.00000 99.000 9,702.00
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 2.000
EACH 11.500 1,150.00
100.00000 13.500 1,350.00
0100 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.800 6,300.00
3,500.00000 1.800 6,300.00
0105 630-80360 *DRUM CHANNELIZING DEVICE 11.000 0.000
EACH 9.900 99.00

10.00000 9.900 99.00
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PCN: 15434A-BID ESTIMATE RUN 08/20/2006
PROJECT: STA 0131-048 ESTIMATE NO: 0002 19:44:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0115 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0120 630-80380 *TRAFFIC CONE 400.000 17.500
EACH 29.750 74.38
2.50000 47.250 118.13
0125 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 1.000 5,000.00
5,000.00000 1.000 5,000.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70016 F/A FUEL COST ADJUSTMENT 6,300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 700-70080 F/A FURNISH , INSTALL, AND MAINTAIN FOR REVISION OF 0.000 0.000
S-630-1 CO3
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 1,289,399.15 $ 949,512.53$ 1,053,340.28
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0160 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00

4,000.00000 1.000 4,000.00
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ESTIMATE RUN 08/20/2006

STA 0131-048 ESTIMATE NO: 0002 19:44:41
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,145.10000 1.000 1,145.10
CAT 0400 CURRENT AMT 10,145.10 $ 0.00$ 10,145.10

PROJECT TOTAL

CURRENT AMT

1,299,544.25 $

949,512.53 $

1,063,485.38



